CitY OF SUGAR LAND

Engineering Department

CIP Project Number: Ww0907
Title: Lift Station Rehabilitation - Mayfield Park

Project Phase: Construction
% of Phase Completion

Design Construction
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Cost for this Phase: $445,000
Funding Sources: Revenue Bonds
Project Manager: Pete Polito
Contractor: TBD

Consultant: TBD

Project Description: Rehabilitation/Reconstruction of the Mayfield Park lift station.
Funding is for the complete reconstruction of the Mayfield Park/Avenue A lift station at its
current pumping capacity or if Tract 3 development requires the station be relocated and
upsized, funding will be for the City's prorated share of the station's construction.

Justification: The Mayfield Park lift station was constructed in the 1970s and is nearing
the end of its useful life. If Tract 3 requires the station be relocated due to alignment
conflicts or the development requires the station be upsized for additional capacity, the
requested funding will be used to reimburse the developer for the City's share for the
station's reconstruction.



Update: December 2008 - Utilities and Engineering will be selecting a firm for design in early
January.

March 2009: Belknap replacement lift station has been placed in operation and project substantially
complete. Fencing, landscape and SCADA installation all that remains for project completion.

June 2009: The developer plans to move forward within the next few months with design
for the lift station to be replaced and possibly relocated. The existing lift station will be kept
operational with an extensive repair and pump replacement to be funded by the project
budget until it is replaced. The City has been delaying rebuilding the station because the
developer will replace it to accommodate their development needs and will share in the
reconstruction cost.

July 2009- No change

August 2009- No change

September 2009- No change

October 2009 — Requested a proposal from Matula & Matula (Kingfisher/Ragus Lakes LS
Rehabilitation Contractor), to provide long-term temporary repairs to the Mayfield Park LS.
Repairs will include converting the self-priming dry pump station to a submersible station.
Repair cost is anticipated to be under $25,000 and may be change ordered into the
Kingfisher/Ragus Lakes LS Rehabilitation Project.

November 2009 — Matula & Matula quote was higher than anticipated (548,500). Soliciting
proposals from other lift station rehabilitation contractors, in anticipation of revised purchasing
procedures setting limits at $50,000 for sealed bids. Second quote from G&N Enterprises was
$44,000. Still awaiting quote from RJ Construction Company.

December 2009 - Final quote from RJ Construction was $53,000. Will process a contract G&N
Enterprises for $44,000 after revisions to purchasing limits have been approved.

January 2010 - No Change
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